

## IIOE-2 SC-6 Action Taken Report

<b>Recommendations</b>	<b>Action</b>	<b>Action Taken</b>
Endorsement of the project “KIOST Indian Ocean Study: Korea-US Joint Observation Study of the Indian Ocean”	The necessary formalities to be completed and communicated to the principal investigators	Completed
Aligning endorsed projects with respect to IIOE-2’s science themes	The necessary modifications to be made on the web page.	Completed
IIOE-2 JPO India to be known and termed as IIOE-2 PO India	The addresses on the letter head and the web content to be modified	Completed
IIOE-2’s tenure (to 2030?) Revised IIOE-2 framework going forward to align with UN Decade and have more emphasis on coastal waters. Consider priorities of the participating countries, best practices etc. Establish linkages with other initiatives like IOGOOS, IORP, IRF etc.	IIOE-2 SC to meet and discuss on the gap areas and consider drafting proposal towards future activities	To be discussed in SC-7 Meeting
IIOE-2 Governance structure	NO CHANGES	-
Change in the Leadership Dr Halina T. Kobryn to be co-chair of ST 1.	Obtain willingness to continue from the existing co-chairs of Working Group and Science Themes. Obtain nominations for new co-chairs. New co-chairs to review Terms-of-Reference.	Completed
Finalize Terms-of-Reference for WG & ST by respective co-chairs	Communicate with the co-chairs to review the Terms-of-Reference.	To be discussed in SC-7 Meeting
ECSN to be represented in the IIOE-2 SSC	Circulate form for nominations. Develop a webpage for ECSN registration.	The revised Science Plan and Implementation Strategy for IIOE-2 (2025-2030) is prepared where it is proposed to form a new Working Group for ECSN.  ECSN Website (Beta Version) is develop ( <a href="https://iioe-2.org/">https://iioe-</a>

		<p><a href="http://2.incois.gov.in/ecsn/">2.incois.gov.in/ecsn/</a>) which includes ECSN Subscription.</p> <p>The same will be discussed and finalize in SC-7 Meeting.</p>
Include Indonesia, Korea and China as a part of IIOE-2 Steering Committee 'Regional Coordination Level'	Project Office to communicate with the country representative.	Communicated to the representative and the details regarding the respective National Committee is awaited.
The Joint Project Office - India will continue as the sole IIOE-2 Project Office.	Necessary changes to be made on the website, contact address and letterhead	Completed
Adding a Capacity Development as an optional item in the IIOE-2 Project Endorsement criteria	Necessary modifications to be made in the Endorsement Form.	Completed
Financial and in-kind resources needed to run IIOE-2.	Communicate with IOC to obtain modus operandi for funding IIOE-2.	Action passed to IOGOOS Secretariat
Explore the possibility of organizing IIOE-2 SC 7 at Indonesia with India as a back-up option.	Communicate with prospective host to arrange the meeting.	Completed